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A mission beyond the border 



How to come  and how to organize? 



Exceptional circumstances 

298 victims from 
10 different countries

Crash site in 
conflict zone

Criminal investigation 
and identification









Analysable wreckage parts and  known location

If somebody is able to retrieve, 
Top 10 - Wreckage parts 
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Second attempt Soledar August 3 - 8   2014    
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Second attempt Soledar August 3 - 8   2014    



Next step

Board Chairman Go pick it up, …………..….do some thing , but:

- It is a war zone

- You need admission  to the area, who has 
the power 

- What is possible    

Plan - Field investigation  if  possible 

- Recovery of the important wreckage parts

- If 2 succeeds ……………… Reconstruction 

End September 2014     



Charkiv October 2014     



Sphere of action  - 60 km2



Exceptional circumstances 
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Exceptional circumstances 



METHODOLOGICAL PRIORITY

Small           >>      Large  

Roads          >>      Field

Villages        >>     Open Field

Accessible   >>     Inaccessible  



PLANNING 

Removing wreckage  1e priority             6days

1 crane, 2 flatbed lorries, manual labour  

12 coal (train) wagons

Transfer  Charkiv to  Gilze Airbase 18 lorries. 

End October  2014     



Priority  Dutch government 

During the mission Recovery body parts

Recovery personal belongings 

Recovery wreckage parts 

Criminal investigation 



Priority  Dutch government 

During the mission Recovery body parts

Recovery personal belongings 

Recovery wreckage parts 

Criminal investigation 

OCSE 

DPR 

IP-CJIATF MH17 

Police [JIT] 

DSB 



Who has the power?  

Key players  



Exceptional circumstances 

November, 4   2014    
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Exceptional circumstances 

November, 3 -14     2014,  recovery body parts      
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Exceptional circumstances 

Donetsk November 14,  2014     



Field investigation  

Location
&

Registration 
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Recovery of the wreckage









Recovery  - cockpit
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The front office Donetsk  



Exceptional circumstances 

The front office Donetsk  



Point(s) of interest  
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Exceptional circumstances 

First Transfer final destination Gilze Airbase 
December, 8   2014    



Exceptional circumstances 

First Transfer final destination Gilze Airbase 
December, 8   2014    



Exceptional circumstances 

Gilze Forensic examination, > January  2015   



Recovery to Reconstruction  



Not unique, but time limit September 2015 

February  2015  

THE RECONSTRUCTION IS A (VISUAL) TOOL  
AND SERVE AS HARD EVIDENCE

China Airlines CI611 (Taiwan)

Swiss 111 (Canada)  

Pan AM103 (lockerbie)

TWA 800* (USA)

SUPPORT TO THE IDENTIFICATION AND EXCLUSION



Not unique, but time limit September 2015 

February  2015  



Tension: Planning  > Feasibility > Goal   

Id Taaknaam Begindatum Einddatum
aug 2015dec 2014 apr 2015 jun 2015mrt 2015 jul 2015mei 2015feb 2015jan 2015

15-2 26-4 14-61-3 9-81-2 23-811-1 15-3 16-83-519-4 17-518-1 2-831-514-12 12-78-3 24-58-2 21-6 5-77-6 26-74-1 12-422-221-12 19-75-4 28-610-529-328-12 22-325-1

1 23-1-201510-12-2014Triage

2 30-1-201516-1-2015Uitleggen 2D

3 13-2-201527-1-2015Experts

4 27-2-201516-2-2015ICAO Annex 13

20-5-20152-3-2015FO onderzoek

11-3-20159-2-2015Voorbereiden 3D UK USA

29-5-20153-4-2015Bouwen frame

29-7-20151-6-2015Bouwen 3D

6-2-20154-2-2015Restant wrakdelen inspectie Kharkiv

16 20-8-20157-8-2015Overdracht COM

15

12

9

6

7

8

20-3-20153-3-2015Offerte frame

11 27-3-201520-3-2015Restant wrakdelen inspectie Donetsk

5 27-2-201520-2-2015Nabestaanden

14 20-5-201516-3-2015Voorbereiden 3D

13 11-5-201521-4-2015Triage 2

today

10 2-4-201523-3-2015Standstill bedrijfsvoering

14 20 21

Montage

3D
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Manufacturing  &Assembly 

End May - August 15       2015  
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Manufacturing  &Assembly 

End May - August 15       2015  



Simultaneous ; wrap up and reflection  



Exceptional circumstances 

May - July         2015  
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May - July         2015  



Final Presentation  

October 15,         2015  
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Final Presentation  

October 15,         2015  



The goal  was  the driving force 
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